City of REQUEST FOR COUNCIL ACTION

Maple Grove

Minnesota
MEETING DATE: June 26, 2023
PREPARED BY: Derek Asche, Water Resources Engineer
AGENDA ITEM: Approve change order No. 1 and final acceptance — Project No. 22-18

Cobblestone Hills Water Quality Pond Maintenance

PREVIOUS ACTIONS:

The City Council previously awarded a contract to New Look Contracting, Inc. for construction of the
Cobblestone Hills Water Quality Pond Maintenance Project, No. 2022-18, in the amount of
$43,800.00.

RECOMMENDED COUNCIL ACTION:

Motion to approve Change Order No. 1 and final acceptance and payment of the Cobblestone Hills
Water Quality Pond Maintenance Project No. 2022-18 completed by New Look Contracting, Inc.
subject to the warranty provisions of the contract and statutory law.

COMMENTS:

The work completed by New look Contracting, Inc. has been inspected by representatives of the City
of Maple Grove assigned to the project. Change Order No. 1 includes payment for excavation, rip rap,
and restoration that results in deeper pond with better long-term effectiveness. Final payment
request is attached. A review of the project costs area as follows:

Project No.
2022-18

Feasibility estimate $52,825.00
Original contract amount $43,800.00
Change orders - additions $15,154.00
Revised contract amount $58,954.50
Value completed $58,954.50
Percent of contract 135%
Percent of estimate 117%
Final Payment Amount $17,500.00

ATTACHMENTS:

Attachment A: Change order No. 1

Attachment B: Request for payment No. 2 and final
Attachment C: Project location map



